





Year	Area	Project Name	Start Date	End Date	Status	Responsible	Progress	Notes	Impact	Cost	Revenue	Profit	Other Metrics
2014	IT	System Upgrade	2014-01-01	2014-12-31	Completed	John Doe	100%	Successful completion of system upgrade.	Improved efficiency.	\$100k	\$200k	\$100k	...
2014	IT	Network Expansion	2014-03-01	2014-06-30	Completed	Jane Smith	100%	Expansion of network to new office.	Enhanced connectivity.	\$50k	\$0	-\$50k	...
2014	IT	Security Audit	2014-07-01	2014-09-30	Completed	Mike Johnson	100%	Annual security audit completed.	Identified vulnerabilities.	\$20k	\$0	-\$20k	...
2014	IT	Cloud Migration	2014-10-01	2015-03-31	In Progress	Sarah Lee	75%	Migration of servers to cloud.	Cost savings potential.	\$150k	\$0	-\$150k	...
2014	IT	Mobile App Development	2014-01-01	2015-06-30	In Progress	David Kim	50%	Development of new mobile app.	Improved user experience.	\$80k	\$0	-\$80k	...
2014	IT	IT Support Center	2014-04-01	2014-12-31	Completed	Emily White	100%	Establishment of IT support center.	Reduced downtime.	\$30k	\$0	-\$30k	...
2014	IT	Data Backup System	2014-05-01	2014-08-31	Completed	Chris Brown	100%	Implementation of new backup system.	Improved data recovery.	\$40k	\$0	-\$40k	...
2014	IT	IT Training Program	2014-02-01	2014-11-30	Completed	Alex Green	100%	Rollout of IT training program.	Increased staff skills.	\$15k	\$0	-\$15k	...
2014	IT	IT Policy Review	2014-06-01	2014-10-31	Completed	Mia Black	100%	Review and update of IT policies.	Strengthened security.	\$10k	\$0	-\$10k	...
2014	IT	IT Infrastructure Upgrade	2014-08-01	2015-01-31	In Progress	Noah Grey	60%	Upgrade of server hardware.	Increased capacity.	\$120k	\$0	-\$120k	...
2014	IT	IT Compliance Audit	2014-09-01	2014-12-31	Completed	Olivia Blue	100%	Annual compliance audit.	Ensured regulatory adherence.	\$25k	\$0	-\$25k	...
2014	IT	IT Disaster Recovery Plan	2014-03-01	2014-07-31	Completed	Liam Purple	100%	Update of disaster recovery plan.	Improved resilience.	\$35k	\$0	-\$35k	...
2014	IT	IT Vendor Management	2014-04-01	2014-11-30	Completed	Ava Yellow	100%	Review of IT vendor contracts.	Optimized costs.	\$18k	\$0	-\$18k	...
2014	IT	IT Helpdesk Automation	2014-05-01	2014-10-31	Completed	Ethan Red	100%	Implementation of helpdesk automation.	Reduced response time.	\$28k	\$0	-\$28k	...
2014	IT	IT Security Awareness Training	2014-06-01	2014-12-31	Completed	Sophia Orange	100%	Security awareness training for all staff.	Increased security awareness.	\$12k	\$0	-\$12k	...
2014	IT	IT Project Management System	2014-07-01	2015-02-28	In Progress	Lucas Green	40%	Implementation of project management system.	Improved project tracking.	\$60k	\$0	-\$60k	...
2014	IT	IT Data Analytics Platform	2014-08-01	2015-03-31	In Progress	Zoe Blue	30%	Development of data analytics platform.	Enhanced data insights.	\$90k	\$0	-\$90k	...
2014	IT	IT Infrastructure Monitoring	2014-09-01	2014-12-31	Completed	Ben Grey	100%	Implementation of infrastructure monitoring.	Proactive issue detection.	\$45k	\$0	-\$45k	...
2014	IT	IT Service Level Agreement	2014-10-01	2015-01-31	In Progress	Chloe Purple	20%	Review and update of SLA.	Improved service quality.	\$30k	\$0	-\$30k	...
2014	IT	IT Incident Response Plan	2014-11-01	2015-02-28	In Progress	Leo Yellow	15%	Development of incident response plan.	Improved incident handling.	\$50k	\$0	-\$50k	...
2014	IT	IT Vendor Performance Review	2014-12-01	2015-03-31	In Progress	Aria Red	10%	Review of vendor performance.	Optimized vendor selection.	\$20k	\$0	-\$20k	...
2014	IT	IT Security Vulnerability Assessment	2014-01-01	2014-04-30	Completed	Logan Orange	100%	Quarterly security vulnerability assessment.	Identified and patched vulnerabilities.	\$15k	\$0	-\$15k	...
2014	IT	IT Network Performance Optimization	2014-02-01	2014-05-31	Completed	Aria Green	100%	Optimization of network performance.	Reduced latency.	\$25k	\$0	-\$25k	...
2014	IT	IT Data Archiving Project	2014-03-01	2014-06-30	Completed	Lucas Blue	100%	Archiving of old data to reduce storage costs.	Cost savings on storage.	\$30k	\$0	-\$30k	...
2014	IT	IT Cloud Cost Optimization	2014-04-01	2014-07-31	Completed	Zoe Grey	100%	Optimization of cloud service costs.	Reduced cloud expenses.	\$40k	\$0	-\$40k	...
2014	IT	IT Server Consolidation	2014-05-01	2014-08-31	Completed	Ben Purple	100%	Consolidation of servers to reduce hardware costs.	Reduced hardware costs.	\$50k	\$0	-\$50k	...
2014	IT	IT Energy Efficiency Initiative	2014-06-01	2014-09-30	Completed	Chloe Yellow	100%	Initiative to reduce energy consumption of IT equipment.	Reduced energy costs.	\$10k	\$0	-\$10k	...
2014	IT	IT Hardware Refresh Cycle	2014-07-01	2014-10-31	Completed	Leo Orange	100%	Refresh cycle for IT hardware.	Improved hardware reliability.	\$60k	\$0	-\$60k	...
2014	IT	IT Software License Audit	2014-08-01	2014-11-30	Completed	Aria Green	100%	Audit of software licenses to ensure compliance.	Ensured license compliance.	\$20k	\$0	-\$20k	...
2014	IT	IT Data Backup Testing	2014-09-01	2014-12-31	Completed	Lucas Blue	100%	Regular testing of data backup systems.	Verified backup integrity.	\$15k	\$0	-\$15k	...
2014	IT	IT Security Patch Management	2014-10-01	2015-03-31	In Progress	Zoe Grey	80%	Implementation of patch management system.	Reduced security risks.	\$70k	\$0	-\$70k	...
2014	IT	IT Network Security Upgrade	2014-11-01	2015-02-28	In Progress	Ben Purple	60%	Upgrade of network security equipment.	Enhanced network security.	\$80k	\$0	-\$80k	...
2014	IT	IT Data Privacy Policy Update	2014-12-01	2015-03-31	In Progress	Chloe Yellow	40%	Update of data privacy policy.	Improved data privacy protection.	\$30k	\$0	-\$30k	...
2014	IT	IT Vendor Contract Renegotiation	2014-01-01	2014-06-30	Completed	Leo Orange	100%	Renegotiation of vendor contracts for better terms.	Optimized vendor costs.	\$25k	\$0	-\$25k	...
2014	IT	IT Security Incident Response	2014-02-01	2014-05-31	Completed	Aria Green	100%	Response to a security incident.	Minimized impact of incident.	\$40k	\$0	-\$40k	...
2014	IT	IT Network Redundancy Project	2014-03-01	2014-06-30	Completed	Lucas Blue	100%	Project to increase network redundancy.	Improved network reliability.	\$55k	\$0	-\$55k	...
2014	IT	IT Data Backup Optimization	2014-04-01	2014-07-31	Completed	Zoe Grey	100%	Optimization of data backup processes.	Reduced backup time.	\$35k	\$0	-\$35k	...
2014	IT	IT Cloud Security Audit	2014-05-01	2014-08-31	Completed	Ben Purple	100%	Security audit of cloud services.	Identified cloud security gaps.	\$20k	\$0	-\$20k	...
2014	IT	IT Server Room Environmental Control	2014-06-01	2014-09-30	Completed	Chloe Yellow	100%	Improvement of server room environmental control.	Reduced server cooling costs.	\$45k	\$0	-\$45k	...
2014	IT	IT Network Capacity Planning	2014-07-01	2014-10-31	Completed	Leo Orange	100%	Planning for future network capacity needs.	Prepared for growth.	\$30k	\$0	-\$30k	...
2014	IT	IT Data Backup Encryption	2014-08-01	2014-11-30	Completed	Aria Green	100%	Implementation of data backup encryption.	Enhanced data security.	\$25k	\$0	-\$25k	...
2014	IT	IT Security Incident Reporting	2014-09-01	2014-12-31	Completed	Lucas Blue	100%	Implementation of incident reporting system.	Streamlined incident reporting.	\$15k	\$0	-\$15k	...
2014	IT	IT Network Security Policy	2014-10-01	2015-03-31	In Progress	Zoe Grey	30%	Development of network security policy.	Strengthened network security.	\$40k	\$0	-\$40k	...
2014	IT	IT Data Backup Retention Policy	2014-11-01	2015-02-28	In Progress	Ben Purple	20%	Development of data backup retention policy.	Optimized data backup retention.	\$30k	\$0	-\$30k	...
2014	IT	IT Security Incident Investigation	2014-12-01	2015-03-31	In Progress	Chloe Yellow	10%	Investigation of a security incident.	Identified cause of incident.	\$50k	\$0	-\$50k	...
2014	IT	IT Network Security Training	2014-01-01	2014-06-30	Completed	Leo Orange	100%	Security training for network staff.	Increased network security awareness.	\$15k	\$0	-\$15k	...
2014	IT	IT Data Backup System Upgrade	2014-02-01	2014-05-31	Completed	Aria Green	100%	Upgrade of data backup system.	Improved backup performance.	\$40k	\$0	-\$40k	...
2014	IT	IT Security Incident Response Plan	2014-03-01	2014-06-30	Completed	Lucas Blue	100%	Update of incident response plan.	Improved incident response.	\$30k	\$0	-\$30k	...
2014	IT	IT Network Security Audit	2014-04-01	2014-07-31	Completed	Zoe Grey	100%	Security audit of network infrastructure.	Identified network security issues.	\$25k	\$0	-\$25k	...
2014	IT	IT Data Backup System Integration	2014-05-01	2014-08-31	Completed	Ben Purple	100%	Integration of data backup systems.	Streamlined backup processes.	\$35k	\$0	-\$35k	...
2014	IT	IT Security Incident Response Team	2014-06-01	2014-09-30	Completed	Chloe Yellow	100%	Establishment of incident response team.	Improved incident response.	\$20k	\$0	-\$20k	...
2014	IT	IT Network Security Policy Review	2014-07-01	2014-10-31	Completed	Leo Orange	100%	Review of network security policy.	Updated network security policy.	\$15k	\$0	-\$15k	...
2014	IT	IT Data Backup System Migration	2014-08-01	2014-11-30	Completed	Aria Green	100%	Migration of data backup system.	Improved backup system.	\$45k	\$0	-\$45k	...
2014	IT	IT Security Incident Response Plan	2014-09-01	2014-12-31	Completed	Lucas Blue	100%	Update of incident response plan.	Improved incident response.	\$30k	\$0	-\$30k	...
2014	IT	IT Network Security Audit	2014-10-01	2015-03-31	In Progress	Zoe Grey	50%	Security audit of network infrastructure.	Identified network security issues.	\$25k	\$0	-\$25k	...
2014	IT	IT Data Backup System Integration	2014-11-01	2015-02-28	In Progress	Ben Purple	30%	Integration of data backup systems.	Streamlined backup processes.	\$35k	\$0	-\$35k	...
2014	IT	IT Security Incident Response Team	2014-12-01	2015-03-31	In Progress	Chloe Yellow	10%	Establishment of incident response team.	Improved incident response.	\$20k	\$0	-\$20k	...
2014	IT	IT Network Security Policy Review	2014-01-01	2014-06-30	Completed	Leo Orange	100%	Review of network security policy.	Updated network security policy.	\$15k	\$0	-\$15k	...
2014	IT	IT Data Backup System Migration	2014-02-01	2014-05-31	Completed	Aria Green	100%	Migration of data backup system.	Improved backup system.	\$45k	\$0	-\$45k	...
2014	IT	IT Security Incident Response Plan	2014-03-01	2014-06-30	Completed	Lucas Blue	100%	Update of incident response plan.	Improved incident response.	\$30k	\$0	-\$30k	...
2014	IT	IT Network Security Audit	2014-04-01	2014-07-31	Completed	Zoe Grey	100%	Security audit of network infrastructure.	Identified network security issues.	\$25k	\$0	-\$25k	...
2014	IT	IT Data Backup System Integration	2014-05-01	2014-08-31	Completed	Ben Purple	100%	Integration of data backup systems.	Streamlined backup processes.	\$35k	\$0	-\$35k	...
2014	IT	IT Security Incident Response Team	2014-06-01	2014-09-30	Completed	Chloe Yellow	100%	Establishment of incident response team.	Improved incident response.	\$20k	\$0	-\$20k	...
2014	IT	IT Network Security Policy Review	2014-07-01	2014-10-31	Completed	Leo Orange	100%	Review of network security policy.	Updated network security policy.	\$15k	\$0	-\$15k	...
2014	IT	IT Data Backup System Migration	2014-08-01	2014-11-30	Completed	Aria Green	100%	Migration of data backup system.	Improved backup system.	\$45k	\$0	-\$45k	...
2014	IT	IT Security Incident Response Plan	2014-09-01	2014-12-31	Completed	Lucas Blue	100%	Update of incident response plan.	Improved incident response.	\$30k	\$0	-\$30k	...
2014	IT	IT Network Security Audit	2014-10-01	2015-03-31	In Progress	Zoe Grey	50%	Security audit of network infrastructure.	Identified network security issues.	\$25k	\$0	-\$25k	...
2014	IT	IT Data Backup System Integration	2014-11-01	2015-02-28	In Progress	Ben Purple	30%	Integration of data backup systems.	Streamlined backup processes.	\$35k	\$0	-\$35k	...
2014	IT	IT Security Incident Response Team	2014-12-01	2015-03-31	In Progress	Chloe Yellow	10%	Establishment of incident response team.	Improved incident response.	\$20k	\$0	-\$20k	...
2014	IT	IT Network Security Policy Review	2014-01-01	2014-06-30	Completed	Leo Orange	100%	Review of network security policy.	Updated network security policy.	\$15k	\$0	-\$15k	...
2014	IT	IT Data Backup System Migration	2014-02-01	2014-05-31	Completed	Aria Green	100%	Migration of data backup system.	Improved backup system.	\$45k	\$0	-\$45k	...
2014	IT	IT Security Incident Response Plan	2014-03-01	2014-06-30	Completed	Lucas Blue	100%	Update of incident response plan.	Improved incident response.	\$30k	\$0	-\$30k	...
2014	IT	IT Network Security Audit	2014-04-01	2014-07-31	Completed	Zoe Grey	100%	Security audit of network infrastructure.	Identified network security issues.	\$25k	\$0	-\$25k	...
2014	IT	IT Data Backup System Integration	2014-05-01	2014-08-31	Completed	Ben Purple	100%	Integration of data backup systems.	Streamlined backup processes.	\$35k	\$0	-\$35k	...
2014	IT	IT Security Incident Response Team	2014-06-01	2014-09-30	Completed	Chloe Yellow	100%	Establishment of incident response team.	Improved incident response.	\$20k	\$0	-\$20k	...
2014	IT	IT Network Security Policy Review	2014-07-01	2014-10-31	Completed	Leo Orange	100%	Review of network security policy.	Updated network security policy.	\$15k	\$0	-\$15k	...
2014	IT	IT Data Backup System Migration	2014-08-01	2014-11-30	Completed	Aria Green	100%	Migration of data backup system.	Improved backup system.	\$45k	\$0	-\$45k	...
2014	IT	IT Security Incident Response Plan	2014-09-01	2014-12-31	Completed	Lucas Blue	100%	Update of incident response plan.	Improved incident response.	\$30k	\$0	-\$30k	...
2014	IT	IT Network Security Audit	2014-10-01	2015-03-31	In Progress	Zoe Grey	50%	Security audit of network infrastructure.	Identified network security issues.	\$25k	\$0	-\$25k	...
2014	IT	IT Data Backup System Integration	2014-11-01	2015-02-28	In Progress	Ben Purple	30%	Integration of data backup systems.	Streamlined backup processes.	\$35k	\$0	-\$35k	...
2014	IT	IT Security Incident Response Team	2014-12-01	2015-03-31	In Progress	Chloe Yellow	10%	Establishment of incident response team.	Improved incident response.	\$20k	\$0	-\$20k	...
2014	IT	IT Network Security Policy Review	2014-01-01	2014-06-30	Completed	Leo Orange	100%	Review of network security policy.	Updated network security policy.	\$15k	\$0	-\$15k	...
2014	IT	IT Data Backup System Migration	2014-02-01	2014-05-31	Completed	Aria Green	100%	Migration of data backup system.	Improved backup system.	\$45k	\$0	-\$45k	...
2014	IT	IT Security Incident Response Plan	2014-03-01	2014-06-30	Completed	Lucas Blue	100%	Update of incident response plan.	Improved incident response.	\$30k	\$0	-\$30k	...
2014	IT	IT Network Security Audit	2014-04-01	2014-07-31	Completed	Zoe Grey	100%	Security audit of network infrastructure.	Identified network security issues.	\$25k	\$0	-\$25k	...
2014	IT	IT Data Backup System Integration	2014-05-01	2014-08-31	Completed	Ben Purple	100%	Integration of data backup systems.	Streamlined backup processes.	\$35k	\$0	-\$35k	...
2014	IT	IT Security Incident Response Team	2014-06-01	2014-09-30	Completed	Chloe Yellow	100%	Establishment of incident response team.	Improved incident response.	\$20k	\$0	-\$20k	...
2014	IT	IT Network Security Policy Review	2014-07-01	2014-10-31	Completed	Leo Orange	100%	Review of network security policy.	Updated network security policy.	\$15k	\$0	-\$15k	...
2014	IT	IT Data Backup System Migration	2014-08-01	2014-11-30	Completed	Aria Green	100%	Migration of data backup system.	Improved backup system.	\$45k	\$0	-\$45k	...
2014	IT	IT Security Incident Response Plan	2014-09-01	2014-12-31	Completed	Lucas Blue	100%	Update of incident response plan.	Improved incident response.	\$30k	\$0	-\$30k	...
2014	IT	IT Network Security Audit	2014-10-01	2015-03-31	In Progress	Zoe Grey	50%	Security audit of network infrastructure.	Identified network security issues.	\$25k	\$0	-\$25k	...
2014	IT	IT Data Backup System Integration	2014-11-01	2015-02-28	In Progress	Ben Purple	30%	Integration of data backup systems.	Streamlined backup processes.	\$35k	\$0	-\$35k	...
2014	IT	IT Security Incident Response Team	2014-12-01	2015-03-31	In Progress	Chloe Yellow	10%	Establishment of incident response team.	Improved incident response.	\$20k	\$0	-\$20k	...
2014	IT	IT Network Security Policy Review	2014-01-01	2014-06-30	Completed	Leo Orange	100%	Review of network security policy.	Updated network security policy.	\$15k	\$0	-\$15k	...
2014	IT	IT Data Backup System Migration	2014-02-01	2014-05-31	Completed	Aria Green	100%	Migration of data backup system.	Improved backup system.	\$45k	\$0	-\$45k	...
2014	IT	IT Security Incident Response Plan	2014-03-01	2014-06-30	Completed	Lucas Blue	100%	Update of incident response plan.	Improved incident response.	\$30k	\$0	-\$30k	...
2014	IT	IT Network Security Audit	2014-04-01	2014-07-31									

